Protocol from 09-02-03
Participants:
All group members except Martin S.
Agenda:

· Opening

· Project progress
· Re-organisation of character work
· End of meeting

Chairman: Anton Larsson
Secretary: Bo Isaksson

Project progress:
Programmer’s progress is doing alright, though the network programming is troublesome. When the workload of Anton is diminishing, he will try to help Fredrik out as much as he is able to.

Graphical artist progress is doing ok. All weapons are done, and one character soon to be.

Re-organisation of character work:  
To meet our deadlines, the texturing of the goon-character will be done by Nebez, so that Martin O and Lukas can spend the time they need to on the small and last character to be modelled and animated.
