Protocol from 09-01-27
Participants:
All group members
Agenda:

· Opening

· Project progress

· Intro menu discussion

· End of meeting

Chairman: Anton Larsson
Secretary: Bo Isaksson

Project progress:
The progress during the week had been 'ok'. Not every goal had been reached, but was not to far behind, though we took the conclusion that we have to fasten the pace for next week.

Intro menu discussion:
The group found that the intro menu didn't have the wow-factor we wanted it to have, and we had a discussion how to make it better. We decided to make a render of the scene with lots of light, and after that have a paint over done. It’s the best change we can do in this stage of production, and we have the possibilities to make it more advanced if we find time for it after the beta is done.

